A RESOLUTION 02- ¢-0898

BY CITY UTILITIES COMMITTEE

A RESOLUTION AUTHORIZING THE MAYOR OR DESIGNEE
TO ENTER INTO AMENDMENT AGREEMENT NO. 4 WITH
METCALF & EDDY, INC., FOR FC-6433-95, DESIGN
SERVICES FOR SUMMERHILL/PEOPLESTOWN,
MECHANCISVILLE AND INTRENCHMENT CREEK, STAGE 1
AND STAGE 2 TO PROVIDE ADDITIONAL STORMWATER
SYSTEM IMPROVEMENTS FOR THE SANDY CREEK
DRAINAGE BASIN IN AN AMOUNT NOT TO EXCEED TEN
THOUSAND EIGHTY-ONE DOLLARS ($10,081.00). ALL
CONTRACTED WORK SHALL BE CHARGED TO AND PAID
FROM FUND ACCOUNT AND CENTER NUMBER: 1A01
524001 M21001.

WHEREAS, the City of Atlanta did enter into FC-6433-95, Design Services Contract,
Summerhill/Peoplestown/Mechanicsville and Intrenchment Creek Drainage Basin
Improvements with Metcalf & Eddy, Inc.; and

WHEREAS, the City did enter into Amendment Agreement No. 1 in an amount not to
exceed Three Hundred Nineteen Thousand Five Hundred Seventy-nine Dollars and No
Cents ($319,579.00); and

WHEREAS, the City did enter into Amendment Agreement No. 2 in an amount not to
exceed Two Hundred Seventy Thousand Five Hundred Sixty-five Dollars and No Cents
($270,565.00) for addition work to complete the Stormwater Drainage System Inventory
and Analysis and to assist the City in the development of a Stormwater Utility; and

WHEREAS, the City did enter into Amendment Agreement No. 3 in an amount not to
exceed Three Hundred Fifty-six Thousand Six Hundred Twenty-three Dollars and No

Cents ($356,623.00) to develop a Stormwater System Inventory and Mapping For Sandy
Creek Drainage Basin; and

WHEREAS, the Department of Public Works requires additional services to complete
the Sandy Creek Drainage Basin; and

WHEREAS, the Commissioner of the Department of Public Works and the Director of
the Bureau of Purchasing and Real Estate have recommended Amendment Agreement
No. 4 for consulting services to provide additional service to complete the Stormwater
System Inventory and Mapping for Sandy Creek Drainage Basin in an amount not to
exceed Ten Thousand Eighty-one Dollars and No Cents, ($10,081.00).



NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA,
GEORGIA, that the Mayor or designee be and is hereby authorized to enter into
Amendment Agreement No. 4 with Metcalf & Eddy, Inc., for FC-6433-95, Drainage
Services for Summerhill/Pecplestown/Mechanicsville and Intrenchment Creek, Stage 1
and Stage 2 in an amount not to exceed Three Hundred Fifty-six Thousand Six Hundred
Twenty-three Dollars and No Cents, ($10,081.00); and

BE IT FURTHER RESOLVED, that the Director of Purchasing be and is hereby directed to
prepare an appropriate Amendment Agreement for execution by the Mayor, to be
approved by the City Attorney as to form.

BE IT FURTHER RESOLVED, that this Amendment Agreement No. 4 shall not become
binding on the City, and the City shall incur no liability upon same until such contract has
been executed by the Mayor and delivered to the contracting party.

BE IT FINALLY RESOLVED, that all services for said contracted work shall be charged to
and paid from fund account and center number: 1A01 524001 M21001.

KOB (04/29/02)



Sandy Creek Drainage Basin
Contract FC-5433-95
Estimated Cost to Complete - March 1, 2000

'LABOR CLASSIFICATION TOTALS
TASKS Principal [Technical Project Engineerl  GIS Field Word |HOURS| LABOR ODCs TOTAL
in Charge | Advisor |Manager(="9 Technician|Processor 4 COST cosT COoSsT
E9 E9 E8 E4 N4 N3 N2
TASK 1 - Project Management 4 8 48 0 0 0 24 84 $9,840 $200] $10,040
TASK 2 - Storm Sewer Inventory 0 8 12 310 200 40 40 6101 $50,287 $73,750] $124,037
TASK 3 - Hydraulic Analysis 0 16 8 340 0 0 4 368] $31,985 $500] $32,485
TASK 4 - Perceived Drainage Problems 0 8 12 120 80 80 8 308| $26,101 $650| $26,751
TASK 5 - Final Deliverables 4 24 40 80 80 0 20 248] $23,981 $6,400{ $30,381
TOTAL 8 64 120 850 360 120 96 1618] $142,194 $81,500| $223,694
BILLING RATE, $/hr| $157.83 [ $152.08 [$135.00 | $83.00 $80.00 $80.00 | $63.00
TOTAL COSTS $1,263]  $9,733] $16,200] $70,550] $28,800 $9,600] $6,048] — $142,194 $81,500 | $223,694
Thru Invoice #4, February 02 $141,511
Total $365,205
Contract $356,623
Balance ($8,582)
COST SUMMARY
Extra Costs Incurred
E——— —— — ————— ——— 1
LABOR Purchase Arcinfo & SureTrak $1,709
DIRECT LABOR COST| $142,194
Complaint Mailers
OTHER DIRECT COSTS Sort, Return addresses
SUBCONTRACTOR 73000 Stamp, Stuff Env
REPRODUCTION 1,250 105 hrs $6,615
FIELD EXPENSES 250 Postage, send/return $1,757
TRAVEL 600 Total Extra Costs $10,081
COMMUNICATION, POSTAGE 400
Laptops 6000
TOTAL OTHER DIRECT COSTS| $81,500



TRANSMITTAL FORM FOR LEGISLATION

ATTN: GREG PRIGDEON
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Commissioner's Signature / Director's Signatur.

Originating Department: Department of Public Works Contact Person:  Keith Brooks X 6382

Committee(s) of Purview: City Utilities Council Deadline: May 3, 2002
Committee Meeting Dates(s): May 14 - 15, 2002 Full Council Date: May 20, 2002
CAPTION

A RESOLUTION AUTHORIZING THE MAYOR OR DESIGNEE TO ENTER INTO AMENDMENT
AGREEMENT NO. 4 WITH METCALF & EDDY, INC., FOR FC-6433-95, DESIGN SERVICES FOR
SUMMERHILL/PEOPLESTOWN, MECHANICSVILLE AND INTRENCHMENT CREEK, STAGE 1 AND

DOLLARS ($10,081.00). ALL CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM

BACKGROUND

TO PROVIDE ADDITIONAL CONSULTING SERVICES FOR THE DEVELOPMENT OF A
STORMWATER SYSTEM INVENTORY AND MAPPING FOR SANDY CREEK DRAINAGE BASIN.

FINANCIAL IMPACT (if any) $10,081.00
Mayor's Staff Only ) N
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